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Jump, Christine

From:
Sent:
To:
Gc:
Subject

Michael Stephenson <mstephenson@cameron-cole.com >
Wednesday, May 28,2014 2:44 PM
Jump, Christine
SMITH, MARTIN L
Quick schedule update

HiChris,

Thank you for taking the time to speak with me today about the Clean Harbors Wichita project. As we discussed, I am
writing to update you on the proposed schedule for various activities and deliverables at the Site.

1. PhasellnterimRemedial Measures: MobilizationtothesitetobeginPhaselofthelRMplanisoccurringthis
week. Activities to be performed this week include setting up storm water protection measures as specified in

the SWPP and beginning to mark out the excavation limits. Concrete removal is expected next week. I will be
receiving an updated GANT chart from the field crew and will forward to you as soon as I have it.

2. ThematerialsrequestedinyourMay6,2014conditionalapprovalofthephaselworkwill becompletedand
transmitted to you by Friday May 30.

3. The Quarterly progress report for Q1 201-4 is currently being prepared and will be submitted to you by June 10,
2074

4. The DRAFT Phase lV RFI Report is in process and will be transmitted to you by July 7,2014. The schedule
proposed in the IRM workplan for submittal of this report has been modified as we have discussed previously to
accommodate delivery of other interim deliverables.

lwillsendyouadditionalscheduleinformationasitcomestome. Pleasecontactmeifyouhaveanyquestionsor
concerns.

By the way, would you happen to have Mustafa's phone number? I don't seem to have it in my records and my
attempts to track this down online have come up empty.

Thanks,

Mike Stephenson
Principal Scientist
Cameron-Cole, LLC

50 Hegenberger Loop

Oakland CA9462L
office - 51O.777.L864
mobile - 510.773.9895
mstephenson @cameron-cole.com
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